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Meeting Agenda

• Welcome & Overview 

• Roles & Communications

• Infrastructure Plan Update

• Small Area Plans/ Master Plan Amendments

• Additional Updates

– Virginia Paving

– Development Projects

– Developer Contributions Analysis

• Air Quality Analysis Update

• Questions and Next Steps
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Mural



4Oct. 23, 2017 EW/LVD Implementation Advisory Group Meeting

Plan Implementation

City 
Staff

Advisory
Group

Guidance/
Monitor Progress

Notification/ 
Updates

Infrastructure 
Studies & 

Development



5Oct. 23, 2017 EW/LVD Implementation Advisory Group Meeting

Phase 2 Infrastructure Plan

• Purpose: To perform analysis to facilitate 

infrastructure/SAP implementation and 

coordination 

– Sanitary Sewer Analysis

– Framework Streets Preliminary (10%) Design

– Sequencing of Projects

– Prioritization
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Sanitary Sewer Analysis
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Study Progress

• Consultant Award June 2017

• Project Kickoff Meeting July 2017

• Sanitary Sewer Hydraulic Model

– Updated City development projections

– Added Fairfax County interceptor sewers 
into existing model

– Received Fairfax County development 
projections

– Received Fairfax County existing flow data
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Next Steps

• Run sewer model for the following:

– Existing conditions

– Future (growth) conditions

• Identify sewer capacity constraints

• Identify alternatives for addressing 
capacity constraints



9Oct. 23, 2017 EW/LVD Implementation Advisory Group Meeting

Project Schedule

• Planned Schedule
– Notice to Proceed June 2017 - done

– Fall 2017/Winter 2018
• Assessment of existing capacity and flows

• Assessment of future flows

• Identification of capacity constraints

– Spring 2018
• Preliminary capacity improvements

• Preliminary cost, timing, funding strategies

– Summer/Fall 2018
• Final findings and report



10Oct. 23, 2017 EW/LVD Implementation Advisory Group Meeting

Roadway Infrastructure Study

• Project began August 2017

• Project to be completed by Fall 2018

• Scope of Work – Key Tasks

– Multimodal Bridge analysis

– Roadway parameters and alignment 
development

– Concept Infrastructure Plans

– Planning Level Costs

– Conceptual Engineering Report (10% Design)
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Study Progress

• Researched background information

• Confirmed parameters / cross-sections from 
Small Area Plan

• Field reconnaissance

• Reached out to Norfolk Southern for input

• Developed Draft Base mapping

• Mapped road limits per Small Area Plans 

• Beginning to identify issues and impacts of 
road layouts, and options



12Oct. 23, 2017 EW/LVD Implementation Advisory Group Meeting

Framework Streets

• 10% design for the following streets

– Multimodal Bridge 

– Eisenhower Avenue straightening

– Farrington Connector

– Metro Road and Extension

– Key grid streets west of Van Dorn
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Framework Streets

Edsall Rd.

Multimodal Bridge

Eisenhower Ave 

Straightening

Farrington 

Connector

Grid Streets

Metro Road Extension
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Framework Streets

• Initial Findings

– No fatal flaws with any of the streets

– Need to look further at grading of streets and 
opportunities for additional connections to street 
grid from bridges.

– Opportunities for adjustments to alignments

• Farrington Connector

– Multi-Modal Bridge:

• Can tie into proposed street grid north of Backlick Run 
and south of Norkfolk Southern

• Opportunity for redevelopment of Metro station site
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Farrington Connector Options

Opt. 1

Opt. 2
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Multimodal Bridge Options

Opt. 1

Opt. 2
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Next Steps

• Further refinement of roadway alignments

• Further study of grading and grid 

connections

• Further evaluation of Multimodal Bridge and 

coordination with Norfolk Southern

• Developer Contribution Analysis and 

Prioritization
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Role of Small Area Plans

“A hundred years after we are gone and forgotten, those who never 
heard of us will be living with the results of our actions.”  

- Oliver Wendell Holmes
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Small Area Plans – Elements

OPEN SPACETRANSPORTATION

LAND USE

URBAN DESIGN

SUSTAINABILITY STREETS & BLOCKS
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Small Area Plans

long-term vision               flexibility                       potential amendments

framework elements         market conditions           outreach/process
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Additional Updates

• Cambria Square

• Cameron Park

• Edsall Shell

• Greenhill CDD

• Virginia Paving SUP

• Vulcan site
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Additional Updates

• Developer Contributions Analysis
– Scope: Determine potential development 

contributions of identified redevelopment sites to 
mitigate impacts of development on transportation 
networks, city facilities, and other public amenities.

– Selected Consultant: W-ZHA

– Schedule:
Deliverables Dates

Kick-Off Meeting October 18, 2017

Draft Analysis Winter/Spring 2018

Revised Analysis Spring 2018

Draft Tech Memo Summer 2018

Final Tech Memo Summer 2018
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Air Quality Analysis 

Purpose: 
• Determine maximum air-quality-compliant heights for 

buildings currently planned for Van Dorn Metro Center 
neighborhood.

• Investigate technically feasible mitigation options.

Update
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Next Steps & Questions

• FYI: Oct. 25th – RPCA Community Meeting at 
Brenman Baseball Field at 6 pm

• Implementation AG Meeting #5 – February 12th

at 7 PM at Beatley Library
– Potential Discussion Topics:

• Infrastructure Plan Analysis Update
• Development Updates as Needed

• Implementation AG Meeting #6 – May 14th

at 7 PM at Beatley Library
– Potential Discussion Topics:

• Infrastructure Plan Analysis Update
• Development Updates as Needed


